



भारत प्रतिभूति मुद्रण तथा मुद्रा निर्माण निगम लिमिटेड Security Printing and Minting Corporation of India Limited

मिनीरत्न श्रेणी-1, सीपीएसई / Miniratna Category - I, CPSE
भारत सरकार के पूर्ण स्वामित्वाधीन / Wholly owned by Government of India

फा.सं.SPMCIL/EPF/TRUST/2017-18/ 804

दिनांक: 18.06.2025

सेवा मे,

M/s Gemini Consulting & Services India Pvt. Ltd.
Dharmapada Bhawan, 7th Floor, NSIC-IMDC Building,
Block- D, Sector- A, Mancheswar,
Bhubaneswar, Odisha- 751010

**विषय: Notification of Debarment of M/s Gemini Consulting & Services India Pvt. Ltd.
due to non-performance reg.**

संदर्भ:

- Show Cause Letter no. SPMCIL/EPF/TRUST/2017-18 dated 11.01 2022
- Show Cause Letter no. SPMCIL/EPF/TRUST/2017-18 dated 16.03 2021
- Show Cause Letter no. SPMCIL/EPF/TRUST/2017-18 dated 05.02 2021

Sir,

With reference to the above-mentioned subject, it is hereby stated that SPMCIL had floated an open tender vide no. SPMCIL/EPF/TRUST/2017-18/8996 dated 17.09.2020 for the "Designing, Development and Configuration of EPF, PF, and Pension Trust of SPMCIL in SAP." In response, your firm, M/s Gemini Consulting & Services India Pvt. Ltd., was issued a Letter of Intent (LoI) bearing no. SPMCIL/EPF/TRUST/2017-18/9504 dated 02.11.2020 for a total value of ₹28,03,680/- (inclusive of all charges) for execution of the aforementioned scope of work.

2.0 Subsequently, a Purchase Order (No. 4590008660 dated 28.11.2020) was issued upon receipt of the requisite security deposit, stipulating a work completion date of 16.03.2021. As per the contractual terms, the necessary deployment of manpower at SPMCIL Data Centre, Noida was to be completed within 15 days from the date of issuance of the LoI, i.e., by 17.11.2020. The project was scheduled to Go-Live by 17.03.2021. However, due to continued delays, non-deployment of full resources despite repeated follow-ups and emails, Show Cause Notices were served to your firm on 05.02.2021 and 16.03.2021. In response, your firm admitted the delays and sought extension citing challenges related to the COVID-19 pandemic. Accordingly, the delivery period was extended up to 25.06.2021.

Signature 18/06/2025

3.0 Despite the extension, your firm failed to complete the project. A further Show Cause Notice was issued on 11.01.2022, highlighting non-completion of the deliverables. A meeting was convened on 23.08.2022 with the IT and Finance teams of SPMCIL, during which your firm committed to resolving the pending issues. Subsequently, in December 2022, your firm deployed a Finance Expert, TRM Consultant, and Project Manager. However, these personnel left the workplace on 23.12.2022 without resolving the pending issues and without any prior intimation or further communication regarding project closure.


4.0 On the basis of your payment request, a partial payment amounting to 40% was released based on limited and partially satisfactory performance. The delivery period was further extended until 31.01.2024, with imposition of Liquidated Damages (LD). Despite continued communication from SPMCIL, no manpower was deployed by your firm to address the remaining work. Although your firm sought SAP access for software configuration via emails dated 27.03.2024, 03.04.2024, and 28.05.2024, and the access was duly granted on 28.05.2024, no further progress or update was received from your firm post-May 2024.

5.0 In view of the above facts, it is evident that your firm has failed to execute the contract in a satisfactory and committed manner, leading to inordinate delay and clear breach of tender terms and conditions. Therefore, I am directed to convey that your firm is **hereby debarred from participating in any future tenders, projects, or engagements issued by SPMCIL Corporate Office for a period of two (02) years** from the date of this communication. Additionally, the Security Deposit amounting to ₹2,80,370/-, submitted via BG No. 1804NDDG00003024 dated 11.10.2023, stands **forfeited** in light of the contract violations.

No further communication is solicited in this regard.

This is issued with the approval of the competent authority.

भवदीय,


(हिमांशु.वाशिष्ठ)
प्रबन्धक(सामग्री) एवं
मु.क्र.भ. अ.